

Fifth Edition
Global edition

PROJECT MANAGEMENT

ACHIEVING COMPETITIVE ADVANTAGE

Jeffrey K. Pinto

Pennsylvania State University



Pearson

Harlow, England • London • New York • Boston • San Francisco • Toronto • Sydney • Dubai • Singapore • Hong Kong
Tokyo • Seoul • Taipei • New Delhi • Cape Town • Sao Paulo • Mexico City • Madrid • Amsterdam • Munich • Paris • Milan

CONTENTS

Preface 13

Chapter 1 INTRODUCTION: WHY PROJECT MANAGEMENT? 23

PROJECT PROFILE: Development Projects that are Transforming Africa 23

The Need for Projects 25

What is a Project? 25

General Project Characteristics 27

PROJECT PROFILE: Royal Mail: Moving with the Times 30

Why are Projects Important? 31

PROJECT PROFILE: London's Crossrail: Europe's Largest Construction Project 32

Project Life Cycles 34

■ **BOX 1.1: Project Managers in Practice** 36

Determinants of Project Success 37

■ **BOX 1.2: Project Management Research in Brief** 40

Developing Project Management Maturity 41

Employability Skills 45

Communication 45

Critical Thinking 45

Collaboration 45

Knowledge Application And Analysis 45

Business Ethics And Social Responsibility 45

Information Technology Application And Computing Skills 46

Data Literacy 46

Project Elements and Text Organization 46

Summary 50 • *Key Terms* 51 • *Discussion Questions* 51

Case Study 1.1 *MegaTech, Inc.* 52 • **Case Study 1.2** *The HealthSMART*

Program 52 • **Case Study 1.3** *Disney's Expedition Everest* 53

• **Case Study 1.4** *"Throwing Good Money after Bad": the BBC's Digital*

Media Initiative 54 • *Internet Exercises* 57 • *PMP Certification Sample*

Questions 57 • *Answers* 57 • *Notes* 57

Chapter 2 THE ORGANIZATIONAL CONTEXT: STRATEGY, STRUCTURE, AND CULTURE 60

PROJECT PROFILE: The Airbus A 380: A Failure of Strategy? 60

Implementing Strategy Through Projects 62

Projects and Organizational Strategy 63

Stakeholder Management 65

Identifying Project Stakeholders 66

Managing Stakeholders 69

Organizational Structure 71

Forms of Organizational Structure 72

Functional Organizations 72

Project Organizations 75

Matrix Organizations 76

Moving to Heavyweight Project Organizations 79

■ **BOX 2.1: Project Management Research in Brief** 80

Project Management Offices 81

Organizational Culture 84

How Do Cultures Form? 86

Organizational Culture and Project Management 88

PROJECT PROFILE: Electronic Arts and the Power of Strong Culture in Design Teams 89*Summary 90 • Key Terms 92 • Discussion Questions 92*

- **Case Study 2.1** *Rolls-Royce Corporation 93* • **Case Study 2.2** *Classic Case: Paradise Lost—The Xerox Alto 94* • **Case Study 2.3** *Project Task Estimation and the Culture of “Gotcha!” 95* • **Case Study 2.4** *Widgets ‘R Us 95* • *Internet Exercises 96* • *PMP Certification Sample Questions 96* • *Answers 97* • *Integrated Project—Building Your Project Plan 98* • *Notes 100*

Chapter 3 PROJECT SELECTION AND PORTFOLIO MANAGEMENT 102**PROJECT PROFILE: Project Selection Procedures: A Cross-Industry Sampler 102***Introduction: Project Selection 103**Approaches to Project Screening and Selection 106*

Method One: Checklist Model 106

Method Two: Simplified Scoring Models 107

Limitations of Scoring Models 109

Method Three: The Analytical Hierarchy Process 110

Method Four: Profile Models 113

Financial Models 115

Payback Period 116

Net Present Value 117

Discounted Payback 119

Internal Rate of Return 119

Choosing a Project Selection Approach 121

PROJECT PROFILE: Project Selection and Screening at GE: The Tollgate Process 122*Project Portfolio Management 123*

Objectives and Initiatives 124

The Portfolio Selection Process 125

Developing a Proactive Portfolio 127

Keys to Successful Project Portfolio Management 130

Problems in Implementing Portfolio Management 130

Summary 132 • Key Terms 133 • Solved Problems 133

- *Discussion Questions 134* • *Problems 134* • **Case Study 3.1** *Keflavik Paper Company 137* • **Case Study 3.2** *Pracht: Selecting a New Ethical Product Line 138* • *Internet Exercises 140* • *Notes 140*

Chapter 4 LEADERSHIP AND THE PROJECT MANAGER 142**PROJECT PROFILE: NASA Taps a Leader with the Right Stuff to Run Their Mars 2020 Project 142***Introduction: Successful Projects Need Leaders 144**Leaders Versus Managers 144**How the Project Manager Leads 146*

Acquiring Project Resources 146

Motivating and Building Teams 147

Having a Vision and Fighting Fires 147

Communicating 148

■ BOX 4.1: Project Management Research in Brief 151*Traits of Effective Project Leaders 151*

Conclusions about Project Leaders 152

PROJECT PROFILE: Leading by Example for the London Olympics—Sir John Armitt	153
<i>Project Champions</i>	154
Champions—Who Are They?	155
What Do Champions Do?	156
How to Make a Champion	157
<i>The New Project Leadership</i>	158
■ BOX 4.2: Project Managers in Practice	159
PROJECT PROFILE: The Challenge of Managing Internationally	160
<i>Project Management Professionalism</i>	160
<i>Project Management and Ethics</i>	162
Unethical Behaviors in Project Management	164
PROJECT PROFILE: British Luxury Automobile Maker Caught in Corruption Charges	165
<i>Summary</i>	166
• <i>Key Terms</i>	167
• <i>Discussion Questions</i>	168
• Case Study 4.1 <i>In Search of Effective Project Managers</i>	168
• Case Study 4.2 <i>Finding the Emotional Intelligence to Be a Real Leader</i>	169
• Case Study 4.3 <i>Volkswagen and Its Project to Cheat Emissions Tests</i>	169
• Case Study 4.4 <i>Problems with John</i>	171
• <i>Internet Exercises</i>	174
• <i>PMP Certification Sample Questions</i>	174
• <i>Answers</i>	175
• <i>Notes</i>	175

Chapter 5 SCOPE MANAGEMENT 178

PROJECT PROFILE: Berlin's Brandenburg Willy Brandt International Airport	178
<i>Introduction: The Importance of Scope Management</i>	180
<i>Conceptual Development</i>	180
The Statement of Work	183
The Project Charter	186
PROJECT PROFILE: Statements of Work: Then and Now	186
<i>The Scope Statement</i>	186
The Work Breakdown Structure	187
Purposes of the Work Breakdown Structure	187
The Organization Breakdown Structure	192
The Responsibility Assignment Matrix	195
PROJECT PROFILE: Defining a Project Work Package	196
<i>Work Authorization</i>	197
<i>Scope Reporting</i>	198
■ BOX 5.1: Project Management Research in Brief	199
<i>Control Systems</i>	200
Configuration Management	201
<i>Project Closeout</i>	202
<i>Project Management and Sustainability</i>	203
Managing Projects for Sustainability	205
PROJECT PROFILE: Nicaragua's Canal and Sustainability Challenges	207
<i>Summary</i>	208
• <i>Key Terms</i>	209
• <i>Discussion Questions</i>	210
• <i>Problems</i>	210
• Case Study 5.1 <i>Boeing's Virtual Fence</i>	210
• Case Study 5.2 <i>California's High-Speed Rail Project</i>	212
• Case Study 5.3 <i>Five Star Hotel ELV Project</i>	214
• Case Study 5.4 <i>The Expeditionary Fighting Vehicle</i>	215
• <i>Internet Exercises</i>	217
• <i>PMP Certification Sample Questions</i>	217
• <i>Answers</i>	218
• <i>MS Project Exercises</i>	218
• <i>Appendix 5.1: Sample Project Charter</i>	218
• <i>Integrated Project—Developing the Work Breakdown Structure</i>	221
• <i>Notes</i>	222

Chapter 6 PROJECT TEAM BUILDING, CONFLICT, AND NEGOTIATION	225
PROJECT PROFILE: Team-Building Events – Heli-skiing and Zombie Apocalypses	225
<i>Introduction</i>	227
<i>Building the Project Team</i>	227
Identify Necessary Skill Sets	227
Identify People Who have the required Skills	228
Talk to Potential Team Members and Negotiate with Functional Heads	229
Build in Fallback Positions	229
Assemble the Team	230
<i>Characteristics of Effective Project Teams</i>	230
A Clear Sense of Mission	230
A Productive Interdependency	231
Cohesiveness	231
Trust	231
Enthusiasm	232
Results Orientation	232
<i>Reasons Why Teams Fail</i>	232
Poorly Developed or Unclear Goals	233
Poorly Defined Project Team Roles and Interdependencies	233
Lack of Project Team Motivation	233
Poor Communication	234
Poor Leadership	234
Turnover Among Project Team Members	234
Dysfunctional Behavior	234
<i>Stages in Group Development</i>	235
Stage One: Forming	235
Stage Two: Storming	236
Stage Three: Norming	236
Stage Four: Performing	236
Stage Five: Adjourning	236
Punctuated Equilibrium	237
<i>Achieving Cross-Functional Cooperation</i>	238
Superordinate Goals	238
Rules and Procedures	239
Physical Proximity	239
Accessibility	239
Outcomes of Cooperation: Task and Psychosocial Results	240
<i>Virtual Project Teams</i>	240
PROJECT PROFILE: Tele-Immersion Technology Eases the Use of Virtual Teams	242
<i>Conflict Management</i>	243
What Is Conflict?	243
Sources of Conflict	244
Methods for Resolving Conflict	246
PROJECT PROFILE: Engineers Without Borders: Project Teams Impacting Lives	247
<i>Negotiation</i>	248
Questions to Ask Prior to the Negotiation	248
Principled Negotiation	249
Invent Options for Mutual Gain	251

Insist on Using Objective Criteria 252

Summary 253 • Key Terms 254 • Discussion Questions 254

Case Study 6.1 *Columbus Instruments 254 • Case Study 6.2* *The Bean Counter and the Cowboy 255 • Case Study 6.3* *Johnson & Rogers Software Engineering, Inc. 256 • Exercise in Negotiation 258*
• Internet Exercises 259 • PMP Certification Sample Questions 259
• Answers 260 • Notes 260

Chapter 7 RISK MANAGEMENT 263

PROJECT PROFILE: *Samsung's Galaxy Note 7—Failure to Manage a New Product for Risk 263*

Introduction: What is Project Risk? 265

■ **BOX 7.1: Project Managers in Practice 267**

Risk Management: A Four-Stage Process 268

Risk Identification 268

PROJECT PROFILE: *Dubai Reinstates The World Project 270*

Risk Breakdown Structures 271

Analysis of Probability and Consequences 271

Risk Mitigation Strategies 274

Use of Contingency Reserves 276

Other Mitigation Strategies 277

Control and Documentation 277

PROJECT PROFILE: *Collapse of Shanghai Apartment Building 279*

Project Risk Management: An Integrated Approach 281

Summary 283 • Key Terms 284 • Solved Problem 284 • Discussion Questions 284 • Problems 284 • Case Study 7.1 *Classic Case: de Havilland's Falling Comet 285 • Case Study 7.2* *The Building that Melted Cars 288 • Case Study 7.3* *Classic Case: Nicoll Highway Collapse 289 • Internet Exercises 291 • PMP Certification Sample Questions 291 • Answers 292 • Integrated Project—Project Risk Assessment 293 • Notes 295*

Chapter 8 COST ESTIMATION AND BUDGETING 296

PROJECT PROFILE: *New York City's Second Avenue Subway – Two Miles Completed for Only \$5 Billion Spent 296*

Cost Management 298

Direct Versus Indirect Costs 299

Recurring Versus Nonrecurring Costs 300

Fixed Versus Variable Costs 301

Normal Versus Expedited Costs 301

Cost Estimation 301

Learning Curves in Cost Estimation 305

Software Project Estimation—Function Points 308

■ **BOX 8.1: Project Management Research in Brief 309**

Problems with Cost Estimation 311

■ **BOX 8.2: Project Management Research in Brief 312**

Creating a Project Budget 313

Top-Down Budgeting 314

Bottom-Up Budgeting 315

Activity-Based Costing 315

Developing Budget Contingencies 317

Summary 319 • Key Terms 320 • Solved Problems 320 • Discussion Questions 321 • Problems 322 • Case Study 8.1 *The Hidden Costs of*

Infrastructure Projects—The Case of Building Dams 325

- **Case Study 8.2** *Sochi Olympics—What's the Cost of National Prestige?* 327
- *Internet Exercises* 329 • *PMP Certification Sample Questions* 329 • *Answers* 330 • *Integrated Project—Developing the Cost Estimates and Budget* 331 • *Notes* 333

Chapter 9 PROJECT SCHEDULING: NETWORKS, DURATION ESTIMATION, AND CRITICAL PATH 335

PROJECT PROFILE: *Preparing for a Major Golf Tournament – It's a Long Road to the First Tee* 335

Introduction 337

Project Scheduling 337

Key Scheduling Terminology 339

Developing A Network 341

Labeling Nodes 341

Serial Activities 342

Concurrent Activities 342

Merge Activities 343

Burst Activities 343

Duration Estimation 346

Constructing the Critical Path 350

Calculating the Network 350

The Forward Pass 351

The Backward Pass 353

Probability of Project Completion 355

Laddering Activities 357

Hammock Activities 358

Options for Reducing the Critical Path 359

■ **BOX 9.1: Project Management Research in Brief** 360

Summary 361 • *Key Terms* 362 • *Solved Problems* 362

- *Discussion Questions* 364 • *Problems* 364 • **Case Study 9.1** *Moving the Historic Capen House* 367 • *Internet Exercises* 369
- *MS Project Exercises* 369 • *PMP Certification Sample Questions* 370 • *Answers* 370 • *Notes* 371

Chapter 10 PROJECT SCHEDULING: LAGGING, CRASHING, AND ACTIVITY NETWORKS 372

PROJECT PROFILE: *Kiruna, Sweden – A Town on the Move!* 372

Introduction 374

Lags in Precedence Relationships 374

Finish to Start 374

Finish to Finish 375

Start to Start 375

Start to Finish 376

Gantt Charts 377

Adding Resources to Gantt Charts 378

Incorporating Lags in Gantt Charts 379

■ **BOX 10.1: Project Managers in Practice** 379

Crashing Projects 381

Options for Accelerating Projects 381

Crashing the Project: Budget Effects 386

Activity-On-Arrow Networks 389
 How Are They Different? 389
 AOA Versus AON 394
Controversies in the Use of Networks 395
 Conclusions 396
 Summary 397 • *Key Terms* 397 • *Solved Problems* 398 • *Discussion Questions* 399 • *Problems* 399 • **Case Study 10.1** *Project Scheduling at Blanque Cheque Construction (A)* 401 • **Case Study 10.2** *Project Scheduling at Blanque Cheque Construction (B)* 402 • *MS Project Exercises* 402 • *PMP Certification Sample Questions* 403
 • *Answers* 404 • *Integrated Project—Developing the Project Schedule* 405 • *Notes* 406

Chapter 11 ADVANCED TOPICS IN PLANNING AND SCHEDULING: AGILE AND CRITICAL CHAIN 408

PROJECT PROFILE: Adopting the Agile Methodology in Ericsson 409
Introduction 409
Agile Project Management 410
 What Is Unique About Agile PM? 411
 Tasks Versus Stories 413
 Key Terms in Agile PM 413
 Steps in Agile 415
 Sprint Planning 415
 Daily Scrums 415
 The Development Work 416
 Sprint Reviews 416
 Sprint Retrospective 417
 Keys to Success with Agile 417
 Problems with Agile 418
 ■ **BOX 11.1: Project Management Research in Brief** 419
Extreme Programming (XP) 419
Theory of Constraints and Critical Chain Project Scheduling 420
 Theory of Constraints 420
The Critical Chain Solution to Project Scheduling 421
 Developing the Critical Chain Activity Network 424
 Critical Chain Solutions Versus Critical Path Solutions 426
 PROJECT PROFILE: Eli Lilly Pharmaceuticals and Its Commitment to Critical Chain Project Management 427
Critical Chain Solutions to Resource Conflicts 428
Critical Chain Project Portfolio Management 429
 ■ **BOX 11.2: Project Management Research in Brief** 432
Critiques of CCPM 433
 Summary 433 • *Key Terms* 435 • *Solved Problem* 435 • *Discussion Questions* 436 • *Problems* 436 • **Case Study 11.1** *It's an Agile World* 438 • **Case Study 11.2** *Ramstein Products, Inc.* 439 • *Internet Exercises* 440 • *Notes* 440

Chapter 12 RESOURCE MANAGEMENT 442

PROJECT PROFILE: Environmental Concerns and Political Leadership Impact Fossil Fuel Project Cancellations 442
Introduction 444
The Basics of Resource Constraints 444
 Time and Resource Scarcity 445

<i>Resource Loading</i>	447
<i>Resource Leveling</i>	448
Step One: Develop the Resource-Loading Table	452
Step Two: Determine Activity Late Finish Dates	452
Step Three: Identify Resource Overallocation	454
Step Four: Level the Resource-Loading Table	454
<i>Resource-Loading Charts</i>	457
■ BOX 12.1: Project Managers in Practice	460
<i>Managing Resources in Multiproject Environments</i>	461
Schedule Slippage	461
Resource Utilization	461
In-Process Inventory	462
Resolving Resource Decisions in Multiproject Environments	462
Summary	464
• Key Terms	465
• Solved Problem	465
• Discussion Questions	466
• Problems	466
• Case Study 12.1 The Problems of Multitasking	468
• Case Study 12.2 “First Come, First Served”: Resource Challenges for Sunrise Restoration	469
• Internet Exercises	470
MS Project Exercises	470
• PMP Certification Sample Questions	471
• Answers	472
• Integrated Project—Managing Your Project’s Resources	473
• Notes	473

Chapter 13 PROJECT EVALUATION AND CONTROL 474

PROJECT PROFILE: U.S. Army Can’t Track Spending on its Spending Tracker Project 474

<i>Introduction</i>	475
<i>Control Cycles—A General Model</i>	476
<i>Monitoring Project Performance</i>	476
The Project S-Curve: A Basic Tool	477
S-Curve Drawbacks	479
Milestone Analysis	479
Problems with Milestones	481
The Tracking Gantt Chart	481
Benefits and Drawbacks of Tracking Gantt Charts	482
<i>Earned Value Management</i>	482
Terminology for Earned Value	483
Creating Project Baselines	484
Why Use Earned Value?	484
Steps in Earned Value Management	486
Assessing a Project’s Earned Value	487
<i>Using Earned Value to Manage a Portfolio of Projects</i>	492
Flow of Earned Value System	492
PROJECT PROFILE: Earned Value at Northrop Grumman	493
<i>Issues in the Effective Use of Earned Value Management</i>	494
<i>Human Factors in Project Evaluation and Control</i>	496
Critical Success Factor Definitions	498
Conclusions	499
Summary	500
• Key Terms	501
• Solved Problem	501
• Discussion Questions	502
• Problems	503
• Case Study 13.1 The IT Department at Kimble College	505
• Case Study 13.2 The Superconducting Supercollider	506
• Case Study 13.3 “Dear Mr. President—Please cancel our project!”: The Honolulu Elevated Rail Project	507
• Internet Exercises	509
MS Project Exercises	509
• PMP Certification Sample Questions	510
• Answers	511
• Appendix 13.1: Earned Schedule	511
• Notes	516

Chapter 14 PROJECT CLOSEOUT AND TERMINATION 518**PROJECT PROFILE: Amazon's Golden Touch Fails with a High-Tech Gadget 518***Introduction 519**Types of Project Termination 520*■ **BOX 14.1: Project Managers in Practice 520***Natural Termination—the Closeout Process 522*

Finishing the Work 522

Handing Over the Project 522

Gaining Acceptance for the Project 523

Harvesting the Benefits 523

Reviewing How It All Went 524

Putting It All to Bed 526

Disbanding the Team 526

What Prevents Effective Project Closeouts? 527

Early Termination for Projects 527

Making the Early Termination Decision 529

PROJECT PROFILE: Aftermath of a "Feeding Frenzy": Dubai and Canceled Construction Projects 530

Shutting Down the Project 531

Allowing for Claims and Disputes 532

■ **BOX 14.2: Project Management Research in Brief 533***Preparing the Final Project Report 535**Conclusion 536**Summary 536 • Key Terms 537 • Discussion Questions 537*• **Case Study 14.1** *New Jersey Kills Hudson River Tunnel Project 538*• **Case Study 14.2** *The Project That Wouldn't Die 539* • **Case Study 14.3** *A Failure Eight Years in the Making 540* • *Internet Exercises 541* • *PMP**Certification Sample Questions 542* • *Answers 543* • *Appendix 14.1:**Sample Pages from Project Sign-off Document 544* • *Notes 548**Appendix A The Cumulative Standard Normal Distribution 550**Appendix B Tutorial for MS Project 2016 551**Appendix C Project Plan Template 561**Glossary 565**Company Index 575**Name Index 577**Subject Index 581*